



# Practicum Schedule

Monday	Tuesday	Wednesday	Thursday	Friday
				<p><b>6 Submit 3 rooms rendered</b></p> <p>Matt - finish lighting Studio C and audio room            Becca - finish modeling macs &amp; photo stands            Derek - continue modeling edit suite assets            Dave - begin texturing audio room assets            C.Lo - finish textures, layout 2 basement rooms</p> <p>Results: 3 completely finished rooms, finished assets for all basement &amp; studio rooms</p>
<p>9</p> <p>Matt - layout classroom 4, light 2 basement rooms            Becca - model assets for classroom 10            Derek - continue edit suite assets            Dave - continue texturing models            C.Lo - layout remaining 3 basement rooms and studio</p> <p>Results: 2 completely finished basement rooms, assets for one Edit Suite halfway done</p> <p>Progress: 5 down, 11 to go</p>	<p>10</p> <p>Matt - light 5 basement rooms            Becca - finish assets for classroom 10            Derek - finish models for one edit suite, begin Studio F assets            Dave - continue texturing models            C.Lo - layout Room 9, begin layouts for classroom 10 &amp; edit suite</p> <p>Results: Basement done. Assets for one edit suite done.</p> <p>Progress: 8 down, 8 to go</p>	<p>11</p> <p>Matt - light 2 studios, room 9            Becca - finish assets for classroom 10, begin Studio F assets            Derek - Studio F assets            Dave - continue texturing models            C.Lo - finish classroom 10, edit suite, start Studio F</p> <p>Results: All classrooms except 10 done. Assets for one edit suite and classrooms done.</p> <p>Progress: 10 down, 6 to go</p>	<p><b>12 Submit 2/3 rendered</b></p> <p>Matt - light edit suite &amp; classroom 10            Becca - finish Studio F assets, begin other edit suite            Derek - finish studio F assets, begin other edit suite            Dave - continue texturing models            C.Lo - finish studio F</p> <p>Results: All done except studio F and one edit suite</p> <p>Progress: 12 down, 4 to go</p>	<p>13</p> <p>Matt - light Studio F            Becca - Finish final edit suite            Derek - finish final edit suite            Dave - continue texturing models            C.Lo - layout edit suite</p> <p>Results: All should be done, maybe not final edit suite</p> <p>Progress: DONE! (?)</p>
<p><b>16 Submit rest of rooms</b></p>	<p>17</p>	<p>18</p>	<p><b>19 Final due</b></p> 	<p>20</p> 
<p>EDITS &amp; RENDERING WEEK</p>				